Software Technology_Victoria Road Crash Dataset

https://github.com/s5219071/Group52

1 Sep. 2022

Group52

Project manager Inho Kim

Project dates 15 Aug. 2022 - 11 Oct. 2022

Completion25%Tasks22Resources2

Tasks

Name	Begin date	End date
Analysis	15/8/22	26/8/22
Analysis of Dataset	15/8/22	19/8/22
Arichitecture Analysis	23/8/22	26/8/22
Risk Analysis	23/8/22	26/8/22
Design	29/8/22	2/9/22
System Design	29/8/22	1/9/22
Requirements	29/8/22	30/8/22
System Componets	31/8/22	1/9/22
Software Design	29/8/22	2/9/22
Development	7/9/22	3/10/22
Implementing Web Features	7/9/22	27/9/22
Time	7/9/22	12/9/22
Location	7/9/22	12/9/22
Condition	9/9/22	14/9/22
Crash type	9/9/22	14/9/22
Road User Type	15/9/22	20/9/22
Object Hit	15/9/22	20/9/22
Additional Elements	21/9/22	27/9/22
Implement Visualization Capabilities	28/9/22	3/10/22
Test	4/10/22	10/10/22
Integration Test	4/10/22	5/10/22
Troubleshooting and Issues	4/10/22	7/10/22
Feedback	4/10/22	10/10/22

2

Software Technology_Victoria Road Crash Dataset


Resources

3

1 Sep. 2022

Name	Default role
Saikat Dutta Tanu	tester
Inho Kim	project manager

Gantt Chart



. 2022

Software Technology_Victoria Road Crash Dataset

Resources Chart 5

1 Sep. 2022

